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| MINUIES
Research, Development and Production Review. m s fﬁ d e

I. ‘Meeting #69 of the Research, Development and Production Review
' Board was held im the OC Conference Room at 1400 hours on 15
May 1957. The following perscns were in attendance:

25X1A

* Part-time

1I. Under Agenda Item I-1, Qld Business:

The Minutes of Meeting $68 were approved as vritten.

III.  Under Agends Item I-2, 01d Business:

1. A paper was presented by the 0T Division which
resulted from discussicns between that Division and OC-E, regard-
.ing agent type autcmatic keying devices. The Board aspproved the
paper with the following change: Item 8, RS-16, ¢, - delete the
last sentence ste.rting "Procurement qua.ntitiee e ,

2. Regarding the development work to be done on the RS-16,
- ~ pertaining to a more flexible antenna system than the existing
OC-F - whip, the P&P representative recommended that OC-E invastigate
. ACTION possible approaches to this problem and coordinate with 0&F
The before te.king further action.

3+ In regard to the AS-3, the Engineering Division
~ reported thet they had made contact with the contractor and dis~
. cussed with him the possibility of a speedup of the development
work, as well as the production program that would guarantee
de.livery of equipments by November 1958. OC-E is awaiting a
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report from the contractor as to the practicability of this
approach and an estimate of the increased cost thereof. Q&7
reported they had verbally contacted the DD/P Materiel Board
for priority consideration and are awsiting an answer. It
wes the consensus of the Board that O&T should take necsssery
action with OC-E and WE, to initiste formal action to the
DD/P Materiel Board. .

Under Agenda Item II-l, New Business:

The Board Members discussed the DD/P proposed || IIENEGEG 25X1A
Il 2nd 211 were seriously concerned with the implications )
contained in the proposed charter of the DD/P Materiel Board.
The Chairman appointed a working group to be composed of 0T
P&P, and Engineering representatives to review this paper and
make recommendations as to changes that should be made therein.
In this review, as suggested by the 8P representative, the
working group shall review the Agency regulations setting forth
the charter of the Office of Conmunications, and perhaps incor-
porate & statement |G o thc effect 25X1A
that nothing contained I vill abrogate any of 25X1A
the authorities and responsibilities assigned to the D/CO by
the Agency regulations. It was felt that the time element was
such that a further report could not be made to the Board, but
must be submitted directly to the D/CO.

The O&T representative stated that he believed a discus-
slon should take place at tbe next meeting of the Board
regarding Systems IT, partieylarly as to the aims and purposes
to which this equipment would be utilized. Considerable
discussion took place on this item and the Board reached the
following conclusions.

{1) The Board concurs in the continuation of the testing
of the existing eguipment for a long enough periocd to determine
its operational and technicel relimbilities.

(2) The Board agrees that at this time it does not have
enough data on the operational and technical detalls, reliability,
and cost of equipment to authorize the repackaging of 17 airborne
units for sub-base use.
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(3) The Board recognizes that 0&T, SP, and OC-E reserve
the right to call a special meeting of the Board to further
consider this problem.

YI. The meeting adjowrned at 1610 hours. The next regular meeting
of the Board is scheduled far 5 June 1957.

Distr
Members and those 1n attendance
listed 1in Paragraph I

R&D Intermal Projects
~R&D External Projects

CONFIDENTIAL

S-B=CTR-E-T
Approved For Release 2000/08/07 : CIA-RDP79-01578A000100010007-2

25X1A



